



**City of Allen Park
State of Michigan**

Mark A. Kibby
City Administrator
mkibby@cityofallenpark.org

**15915 Southfield Road
Allen Park, MI 48101
(P) 313-928-1883**

To: Mayor and City Council
From: Mark A. Kibby, City Administrator
Date: June 23, 2020
Re: City Administrator's Report to Council

1. Street Improvement Millage: The Contractor (GV Cement) has poured all of Park Avenue and is now working on the Moore Road intersection. Late last week, they started removing the asphalt and concrete on Robinson Avenue between Champaign and Devonshire.
2. Water Main Replacement: The replacement of the Meyer Avenue water main between Arno and Allen Road is set to begin this week.
3. Street Sectioning: The Contractor (Savone Cement) has replaced half of Blair Court from Northway Avenue to the cul-de-sac and they are removing the other half today. They are also working on a large section of Jonas Avenue west of Allen Road and on Bondie Drive east of Northway Avenue.
4. DPS Facility Project: GV Cement has started on the cut for the road back to the facility location and started to install some of the storm drain structures. There will be a Groundbreaking Ceremony/Photo on June 30th starting at 5:00 PM.
5. Last week, the DPS helped to hang 250+ banners of the graduating seniors from Allen Park High School and Cabrini High School on the light poles along Allen Road and Park Avenue.
6. The tentative plan is to re-open the Community Center Fitness Center to the public on Monday, June 29th.
7. The following employee will reach a milestone in years of service with the City – Kevin Maury (Fire) – 5 Years – June 29th