



**City of Allen Park
State of Michigan**

Mark A. Kibby
City Administrator
mkibby@cityofallenpark.org

**15915 Southfield Road
Allen Park, MI 48101
(P) 313-928-1883**

To: Mayor and City Council
From: Mark A. Kibby, City Administrator
Date: October 26, 2021
Re: City Administrator's Report to Council

1. Wayne County continues to make progress on the Moran Avenue Bridge over the Sexton and Kilfoil Drain (near Goddard & Old Goddard), but the road remains closed until mid-November.
2. Street Improvement Millage: Hanfor Avenue – GV Cement has closed the intersection at Hanfor and Laurence to pour the last sections of concrete. They have started the restoration portion of the project.
3. The concrete replacement and restoration has started on the Shenandoah Water Main Replacement project.
4. Savone Cement continues to work on the Utility Repair list throughout the City that resulted from recent water main breaks.
5. Al's Asphalt started work on Park Street today with grading of the street. The project should last about two weeks. The paving of the Millward Park parking lot should occur the last few days of the Park Street project.
6. Holbrook's Roofing started to replace the roof at the Library today.
7. The Library has ordered an awning and wind panel for over the book return. This will help to keep the rain water from entering the book return box and damaging the books. They have also ordered a swing gate that will be placed at the May Street entrance/exit. The Library continues to deal with cars trying to cut the Champaign/Allen Road traffic signal and causing a danger for the patrons and employees.