



**City of Allen Park
State of Michigan**

Mark A. Kibby
City Administrator
mkibby@cityofallenpark.org

15915 Southfield Road
Allen Park, MI 48101
(P) 313-928-1883

To: Mayor and City Council
From: Mark A. Kibby, City Administrator
Date: September 28, 2021
Re: City Administrator's Report to Council

1. Wayne County continues to make progress on the Moran Avenue Bridge over the Sexton and Kilfoil Drain (near Goddard & Old Goddard), but the road remains closed until mid-November.
2. Street Improvement Millage: Park Avenue – The project is now complete. Hanfor Avenue – GV Cement has completed the concrete on the south side of the street. They are now removing the old concrete on the north side and installing the storm sewer crossovers.
3. Hanfor Avenue Water Main Replacement – The project is now complete. The restoration portion of the project will be completed by GV Cement under the Hanfor Avenue Street Improvement.
4. Shenandoah Avenue Water Main Replacement – The project will be finished later this week. Restoration will be completed in October.
5. Street Sectioning: The Contractor (Savone Cement) has completed the east side of Quandt Avenue from Southfield Road to Dasher Avenue. They are now working on the west side and should be finished in approximately 2-3 weeks.
6. There will be an Open House for the DPS Facility on Thursday, September 30th. The Open House will be from 4:00 PM to 6:30 PM, with a Ribbon Cutting at 5:30 PM.