



City of Allen Park  
State of Michigan

Mark A. Kibby  
City Administrator  
[mkibby@cityofallenpark.org](mailto:mkibby@cityofallenpark.org)

15915 Southfield Road  
Allen Park, MI 48101  
(P) 313-928-1883

---

To: Mayor and City Council  
From: Mark A. Kibby, City Administrator  
Date: July 27, 2021  
Re: City Administrator's Report to Council

---

1. The Moran Avenue Bridge over the Sexton and Kilfoil Drain (near Goddard & Old Goddard) remains closed until mid-November.
2. Street Improvement Millage: Park Avenue – The Contractor (GV Cement) is pouring the last few sidewalk sections and preparing to start the restoration. The street has been reopened fully to vehicular traffic. Hanfor Avenue – GV Cement continues to work on concrete removal and storm sewer installation work.
3. Hanfor Avenue Water Main Replacement – The Contractors (Bricco and Bore Brothers) have installed the new water main from Allen Road to Laurence Avenue. The water main section for Laurence Avenue to Roger Avenue has been fused together and should be installed on Friday.
4. Street Sectioning: The Contractor (Savone Cement) continues work to replace Wick Road from Park Avenue to Laurence Avenue.
5. All DPS Operations are now working out of the new DPS Facility.
6. The 2021 Allen Park Street Fair is scheduled for Friday, August 6<sup>th</sup>, and Saturday, August 7<sup>th</sup>. The hours for both days will be 10:00 AM to 7:00 PM.
7. The following employee will reach a milestone in years of service with the City –  
Amanda Wertz (Finance Department) – 5 Years – August 1<sup>st</sup>