



City of Allen Park
State of Michigan

Mark A. Kibby
City Administrator
mkibby@cityofallenpark.org

15915 Southfield Road
Allen Park, MI 48101
(P) 313-928-1883

To: Mayor and City Council
From: Mark A. Kibby, City Administrator
Date: July 13, 2021
Re: City Administrator's Report to Council

1. Wayne County has closed the Moran Avenue Bridge over the Sexton and Kilfoil Drain (near Goddard & Old Goddard). The bridge closure is expected to last until mid-November.
2. Street Improvement Millage: Park Avenue – The Contractor (GV Cement) has been pouring the concrete on the west side of Park Avenue from Regina Avenue to Angelique Avenue. It is possible that the entire street may be open to vehicular traffic in approximately 3 weeks.
Hanfor Avenue – GV Cement has started the concrete removal and storm sewer installation work.
3. Street Sectioning: The Contractor (Savone Cement) will start tomorrow to replace Wick Road from Park Avenue to Rosedale Boulevard.
4. Al's Asphalt has completed all the projects that they were awarded late last year and earlier this year. Projects included the Police Impound Lot (part of the DPS Facility project), Beatrice Avenue, the Cunningham Park parking lot, the Community Center parking lot, the roadway back to the old Mechanic's Garage, and six (6) alleys in the DDA District.
5. DPS Operations are now working out of the new DPS Facility. Offices will officially move next week.
6. The Festivities Commission is planning the 2021 Allen Park Street Fair for Friday, August 6th, and Saturday, August 7th. The hours for both days will be 10:00 AM to 7:00 PM.