



**City of Allen Park
State of Michigan**

Mark A. Kibby
City Administrator
mkibby@cityofallenpark.org

15915 Southfield Road
Allen Park, MI 48101
(P) 313-928-1883

To: Mayor and City Council
From: Mark A. Kibby, City Administrator
Date: July 26, 2022
Re: City Administrator's Report to Council

1. Street Improvement Program: Yesterday, Hardrock Concrete poured 736 yards of concrete – approximately 73 cement mixer trucks – on Rosedale Boulevard from Moore Road to Wick Road. This stretch of work was 21' wide and approximately 1,300' long. This was the biggest pour in the past seven (7) years. Hardrock Concrete's subcontractor for underground work, DeAngelo Brothers, has started the storm sewer pipe installation on Park Avenue from Champaign Road to Angelique Avenue.
2. Concrete Sectioning Program: Savone Cement continues to work on Wick Road at the Ruth Avenue intersection and from the Laurence Avenue intersection to Rosedale Boulevard. The intersections at Laurence, Fox, Hubert, and Rosedale are all closed at this time.
3. The Festivities Commission is planning the 2022 Allen Park Street Fair for Friday, August 5th and Saturday, August 6th.
4. The following employee will reach a milestone in years of service with the City –
 - Joshua Stewart (Water Department) – 5 Years – August 7th